



"Development Sprint Planning"

Document Type:	Feature Ticket List / Sprint Backlog
Version:	v1.0
Date:	June 2026
Author:	Platform Developer
Status:	Ready for Sprint Planning

■ Sprint Overview

Total: 56 tickets across 8 weeks. Priority: P0 (Critical), P1 (High), P2 (Medium), P3 (Low). Each ticket includes: ID, Title, Description, Acceptance Criteria, Estimation (Story Points), Dependencies.

Sprint	Duration	Focus Area	Tickets	Story Points
Sprint 1	Week 1	Project Setup & Auth	8 tickets	34 pts
Sprint 2	Week 2	Idea Generator	7 tickets	38 pts
Sprint 3	Week 3	Evolution Engine	7 tickets	36 pts
Sprint 4	Week 4	Code Archaeology	7 tickets	40 pts
Sprint 5	Week 5	Blueprint Generator	6 tickets	32 pts
Sprint 6	Week 6	UI Mockup Generator	6 tickets	30 pts
Sprint 7	Week 7	Scoring, Profiles, Persistence	7 tickets	35 pts
Sprint 8	Week 8	Polish, Testing, Deploy	8 tickets	30 pts

Sprint 1: Project Setup & Auth (Week 1)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-001	Initialize Next.js 14 project with TypeScript	P0	3	Project builds, dev server runs, TS strict mode
IDEA-002	Configure Tailwind CSS with custom theme	P0	3	Colors, typography, spacing tokens defined
IDEA-003	Setup Prisma ORM with PostgreSQL	P0	5	Schema defined, migrations run, seed data ready
IDEA-004	Integrate Clerk Authentication	P0	5	OAuth (Google/GitHub), JWT, middleware working
IDEA-005	Create base layout and navigation	P1	3	Header, footer, responsive nav, dark theme
IDEA-006	Setup Zustand + React Query	P1	3	State management working, API calls cached
IDEA-007	Configure ESLint + Prettier	P2	2	Code formatting, linting on save
IDEA-008	Setup Vercel deployment	P1	3	Auto-deploy on push, preview URLs, env vars configured

Sprint 2: Idea Generator (Week 2)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-009	Create CuratedIdea database model and seed	P0	5	500+ ideas seeded, pgvector extension enabled
IDEA-010	Build InputParserAgent with LangChain	P0	5	Raw input to structured JSON, temp 0.3
IDEA-011	Build RetrieverAgent with semantic search	P0	5	Embeddings, similarity search, platform filter
IDEA-012	Build UpgradeAgent for personalization	P0	5	User profile context injection, temp 0.6
IDEA-013	Build ScorerAgent for idea ranking	P0	5	4-dimension scoring, temp 0.2
IDEA-014	Create idea cards UI component	P1	3	Hover effects, scores, tags, selection state
IDEA-015	Implement lazy-loading for deep-dive	P1	5	Select triggers blueprint+mockup generation

Sprint 3: Evolution Engine (Week 3)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-016	Build CriticAgent for weakness analysis	P0	5	Weaknesses, gaps, risks, mutation vectors
IDEA-017	Build EvolverAgent for mutation generation	P0	5	4-6 versions, mutation tags, temp 0.6
IDEA-018	Implement React Flow evolution tree	P0	5	Interactive nodes, edges, click handlers
IDEA-019	Add node coloring based on scores	P1	3	Green/Yellow/Red based on overall score
IDEA-020	Implement recursive evolution	P1	5	Selected version to new evolution tree
IDEA-021	Add evolution lineage tracking in DB	P1	3	Parent-child relations, history query
IDEA-022	Create evolution mode UI page	P1	5	Input form, tree view, selection flow

Sprint 4: Code Archaeology (Week 4)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-023	Build CodeParserAgent (raw code)	P0	5	Language detect, structure parse, temp 0.3
IDEA-024	Build GitHub API integration	P0	5	Repo fetch, file tree, commits, package.json
IDEA-025	Build PatternDetectorAgent	P0	5	Design patterns, API patterns, security patterns
IDEA-026	Build IdeaHistorianAgent	P0	5	Evolution timeline, technical debt, planned features
IDEA-027	Build DevPsychologistAgent	P0	5	Thinking process, trade-offs, constraints, regrets
IDEA-028	Create archaeology report UI	P1	5	Structured sections, collapsible panels
IDEA-029	Add code input options (paste/URL/website)	P1	3	3 input methods with validation

Sprint 5: Blueprint Generator (Week 5)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-030	Build BlueprintArchitectAgent	P0	5	7 sections, structured JSON, temp 0.4
IDEA-031	Create blueprint UI with 7 tabs	P0	5	Overview, PRD, Tech Stack, DB, API, Flow, Timeline
IDEA-032	Implement Markdown export	P1	3	Download .md file, GitHub ready
IDEA-033	Implement PDF export	P1	5	Styled PDF with cover, TOC, sections
IDEA-034	Add OpenAPI spec export	P2	3	YAML format for Swagger
IDEA-035	Add Mermaid.js diagram generation	P2	3	ER diagram, user flow, architecture

Sprint 6: UI Mockup Generator (Week 6)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-036	Build UIDesignerAgent	P0	5	HTML generation, Tailwind CDN, temp 0.5
IDEA-037	Create mockup preview with iframe	P0	5	Live render, responsive, device toggle
IDEA-038	Implement device toggle (Desktop/Tablet/Mobile)	P1	3	Width changes: 100%/768px/375px
IDEA-039	Add style variants	P1	3	Modern, Minimal, Cyberpunk, Corporate, Playful
IDEA-040	Implement HTML export	P1	3	Download .html file
IDEA-041	Implement ZIP export	P2	3	HTML + CSS + assets folder

Sprint 7: Scoring, Profiles, Persistence (Week 7)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-042	Build D3.js radar chart component	P0	5	4 axes, animated, hover details
IDEA-043	Create user onboarding survey	P0	5	6 questions, profile saved to DB
IDEA-044	Implement profile context injection	P0	5	Every agent gets user context
IDEA-045	Build user dashboard	P1	5	Projects list, filters, search, stats
IDEA-046	Implement vector search for similar ideas	P1	5	Pinecone/pgvector, similarity > 75%
IDEA-047	Add project export (ZIP)	P1	3	All data + assets packaged
IDEA-048	Add shareable project links	P2	3	Public/private toggle, view-only

Sprint 8: Polish, Testing, Deploy (Week 8)

ID	Title	Priority	Points	Acceptance Criteria
IDEA-049	Add Framer Motion animations	P1	3	Page transitions, card hover, loading states
IDEA-050	Implement error handling and toast notifications	P1	3	All error states handled, user-friendly messages
IDEA-051	Add loading skeletons	P1	3	Shimmer effect for async content
IDEA-052	Implement Redis caching	P1	5	API responses cached, 80% hit rate
IDEA-053	Add rate limiting	P1	3	Tier-based limits, 429 responses
IDEA-054	Write E2E tests (Playwright)	P0	5	Critical flows covered, 90%+ pass rate
IDEA-055	Performance optimization	P1	3	Lighthouse score > 90, TTFB < 200ms
IDEA-056	Production deployment	P0	3	Vercel prod, custom domain, SSL, monitoring

■ Ticket Template

Every ticket follows this structure for consistency:

```
Ticket ID: IDEA-XXX Title: [Brief, actionable title] Priority: P0 (Critical) / P1
(High) / P2 (Medium) / P3 (Low) Story Points: [Fibonacci: 1, 2, 3, 5, 8, 13] Sprint:
[Sprint number] Assignee: [Developer name] Description: [Detailed description of
what needs to be built] Acceptance Criteria: - [ ] Criterion 1 - [ ] Criterion 2 - [
] Criterion 3 Dependencies: - [Ticket IDs this depends on] Technical Notes:
[Implementation details, tech choices, edge cases] Definition of Done: - [ ] Code
written and reviewed - [ ] Tests passing (unit + integration) - [ ] Documentation
updated - [ ] Deployed to staging - [ ] P0 acceptance
```

— End of Feature Ticket List —